

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date:	28 July 2026
Name:	Sakhamuri Ruthvick Sai
Project Name:	Automated Network Request Management System
Maximum Marks:	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Below is the complete backlog mapping out the implementation details, sizing configurations, and prioritization for your individual development track.

2. Burndown Chart & Progress Metrics

A burndown chart visually tracks the remaining work (measured in Story Points) against time over a 10-day sprint cycle. For an individual developer, this chart maps personal execution consistency and highlights any technical roadblocks.

Sprint-1 Burndown Analysis:

- **Starting Baseline:** 7 Story Points.
- **Mid-Sprint Status (Day 5):** Completed USN-1 (2 points) and USN-2 (3 points) smoothly. Leveraging baseline ServiceNow portal properties allowed the UI configurations to finish ahead of schedule.
- **Sprint Closure:** Successfully completed the core orchestration handoff logic (USN-3, 2 points) on Day 9. Sprint-1 closed with zero outstanding tasks, matching the ideal burndown trajectory.

Sprint-2 Burndown Analysis:

- **Starting Baseline:** 12 Story Points.
- **Mid-Sprint Status (Day 5):** Encountered a minor progress plateau (flat line) while developing the validation scripts for the ledger write (USN-5, 5 points) due to data type matching errors.
- **Sprint Closure:** Resolved the script validation issues by Day 8, which quickly cleared the bottleneck. The remaining dashboard creation task (USN-6, 5 points) was completed on Day 10, bringing the remaining effort down to 0 points on time.

3. Individual Sprint Retrospective

A self-retrospective was conducted at the end of the planning and initial tracking iterations to analyze personal performance, optimize development pace, and refine future execution.

What Went Well:

- **Platform Efficiency:** Utilizing built-in cloud catalog objects cut down form layout creation time significantly compared to writing a web interface from scratch.
- **Granular Decomposition:** Breaking requirements down into independent, specific user stories kept the single-developer workload realistic and highly manageable.

What Could Be Improved:

- **Underestimated Complexity:** Writing custom server-side data integrity scripts for table injection required more debugging time than anticipated. Heavy backend script tasks should carry a larger time buffer in future estimates.

Action Items for the Next Phase:

1. **Incorporate Automated Testing:** Implement automated system test flows early to minimize repetitive manual data validation steps.
2. **Adjust Fibonacci Weights:** Increase sizing estimates for tasks involving direct database persistence rules to account for security check testing.